Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- RARITAN ARSN-TA ED PK / NJ29799F095700

Siteswith Response Complete | 3 Investigation 10 2 0 $24,031 $970(  $1,392 $860 | Fy 01 $2,126

o High 5 | Interim Actions 4(4) 11) $8,779 $936 $0 $0 EY02 $186
Sitesin Medium 0 Design 3 0 4 $485 $15 $0 $156

Progress FYO03 $5,069
Low 1 RA-C 2 3 5 $13487|  $1,778|  $2.165 $0

-Relative Risk EY04 $262
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0

Not Required | 2 LTM 1 0 1 $0 $0 $0 $0|| FYO05 $0

Total Number of Sites 12 Total $46,782]  $3,699| $3557|  $1,016 || FY99-2008** $14,158

Progressin FY98

Initiated groundwater monitoring program and ecological
risk assessment; Continue HTW interim actions; Continued
OE/CWM EE/CA

Progress Planned for FY99-FY 00

Complete groundwater monitoring program and risk
assessment; Continue HTW interim actions; Complete
NOFAs for appropriate areas of concern; Complete final OE
removal action.

‘ ARMY - FORT WINGATE / NM 621382097400 RAB BRAC 1988 Progressin FY98
Refer to page A-84.
Siteswith Response Complete 4 Investigation 16 26 0 REG $9,851 $2,132 $1,111 $223 ([ Fy o1 $172
o High 17 | Interim Actions 1) 0(0) $0 $0 $0 $0 EY02 $12,019
Sitesin Medium 4 Design 7 3 30 REG $488 $229 $693 $896
Progress FYO03 $980|| Progr ess Planned for FY99-FY00
Low 12 RA-C 4 3 34 REG $12,798 $3,149 $3,571 $5,323 o
-Relative Risk FYO4 g1g0] | REEr 1o PageA-84.
Category Not Evaluated 5 RA-O (LTO) 0 0 1 $0 $0 $0 $0
Not Required | 0 LTM 0 1 0 $0 $0 $71 $71]|FY05 $180
Total Number of Sites 42 Total $23,137 $5,510 $5,446 $6,513 || FY 99-2030** $29,833
‘ ARMY - WHITE SANDS MISSILE RANGE / NM 621382096000 Progressin FY98
Closure activities have been completed at DSERTS #s
Siteswith Response Complete 58 Investigation 66 5 0 FUND $10,166 $105 $0 $0 ([ pyo1 $1.800 || WSMR-11, 24, 30, 31, 32, 33, 35, 53, 57, 67, 72, 75, 78, and
! 84. Investigation has been completed and no further action
High 0 Interim Actions 5(5) 0(0) FUND $3,397 $238 $0 $0 FY02 $1.379 is planned at DSERTS #s WSMR-27, 34, 36, 60, 70, 73, 74,
e ’ and 83.
Sitesin Medium 7 Design 7 5 4 FUND $552 $251 $0 $0
Progress FYO03 $866|| Progr ess Planned for FY99-FY00
_Relative Risk Low 4 RA-C 2 ! 10 FUND $13,661 $2.154 %0 $1,59 12 sites & 1 GW stdy remain to be completed in IRP.
Cagoy | NotEvauaad | 0 | RAO(LTO) 2 L ol ] sl sews)"YO" e
Not Required 2 LTM 5 0 $2,523 $656 $0 563 || FY05 $906 || irvestgetion. Stte 5 reciesting 1RA ot WSMR-62. Work
continues at WSMR 41 & 55.
Total Number of Sites 71 Total $30,299 $3,404 $0 $2,357 || FY 99-2009* * $11,283
‘ AIR FORCE - CANNON AIR FORCE BASE / NM 657212445400 RAB Progressin FY98
For FY 97, long-term groundwater monitoring of three
Siteswith Response Complete 18 Investigation 23 4 0 REG $7,886 $182 $0 $0 | Fyo1 $316 | 'andfills. Decision documents submitted for closeout of 17
sites.
o High 0 Interim Actions 0(0) 0(0) REG $388 $0 $0 $0 EY02 $798
Sitesin Medium 0 Design 0 0 0 REG $76 $0 $0 $79
Progress FYO03 $852|| Progr ess Planned for FY99-FY00
_Relative Risk Low 1 RA-C 0 0 0 REG $581 $0 $0 $246 For FY 98-99, continue long-term groundwater monitoring of
Category Not Evaluated 4 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $678 Li;)/:nla;gfsil Is. Prepare decision documents for remaining five
Not Required | 4 LTM 1 3 1 $504 $45 $45 $46 || FY05 $568
Total Number of Sites 27 Total $9,435 $227 $45 $571 || FY 99-2004* * $3,841

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - HOLLOMAN AIR FORCE BASE / NM 657212442200 RAB Progressin FY98
Installed 3 SVE systems. Installed a bioventing system and
Siteswith Response Complete 55 Investigation 61 1 1 $10,019 $70 $349 $100 | Fyo1 $478 | | construction of 2 caps. Continued operation of 3 SVE
systems and one bioventing system.
High 0 Interim Actions 0(0) 0(0) $2,407 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 13 0 0 $1,928 $0 $0 $0
Progress FYO03 $394| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 8 1 0 $14,605 $0 $0 $0 % For FY97/98, complete remediation a 3 sites, and start
Category NotEvauated | 2 | RA-O(LTO) 6 2 2 $1,351 $435 $396 $20|| FY04 second phase of LTM a 19:sites. LTOwill be conducted at
FYO5 $429 6 sites and remediation at 1 site.
Not Required 6 LTM 1 23 0 $409 $0 $204 $0
Total Number of Sites 63 Total $30,719 $505 $949 $120 || FY 99-2024** $3,510
’ AIR FORCE - KIRTLAND AIR FORCE BASE / NM 657182442300 RAB Progressin FY98
Completed IRAs at five sites and one AOC, and initiated
Siteswith Response Complete 36 Investigation 39 31 7 $19,138 $1,871 $583 $539 || Fyo1 $22 450 || IRAs @ two sites. Two IRAs will become thefinal remedy.
! Reduced high relative risk site count from 12 to 7. Added
High 6 Interim Actions 14(14) 15(17) $4,492 $1,846 $6,515 $348 FY02 $15593 three new RAB members.
Sitesin Medium Design 0 1 14 $385 $34 $364|  $1,200
Progress g FYO03 $20,479| Progress Planned for FY99-FY00
_Rdative Risk Low 24 RAC 0 0 B $318 $0 $0 $5860 Evoa $18.472 (?ompl eterisk amnents and_r_ecommend NFR/—_\P at 12
Category Not Evaluated RA-O (LTO) 0 0 5 $0 $0 $0 $0 s sites. Clqseout n!neA_OCS. Initiate RD allhre_estes
Reduce high relative risk count from seven to six. Increase
Not Required | 7 LTM 0 0 10 $1,136 $0 $0 $101 || FY05 $9,887 | RAB membership and train RAB membersin relative risk
evaluation.
Total Number of Sites ” Total $25,469 $3,751 $7,462 $8,048 || FY 99-2029** $187,426
’ FORMERLY USED DEFENSE SITES- CONTINENTAL DIV AFSP7/ NM69799F613300 Progressin FY98
Siteswith Response Complete | 0 Investigation 1 0 2 $13 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 2 $5 $0 $117 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
o Low 0 RA-C 0 0 1 $6 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $24 $0 $117 $0 || FY 99-2020** $2,593
‘ FORMERLY USED DEFENSE SITES- DEMING AAF / NM69799F618400 Progressin FY98
Siteswith Response Complete | 1 Investigation 1 2 0 $10 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 1 1 $416 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
o Low 1 RA-C 1 1 1 $45 $2 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 3 Total $471 $2 $0 $0 || FY 99-2019** $10,218

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ FORMERLY USED DEFENSE SITES- WALKER AFB / NM69799F613400

Siteswith Response Complete | 10 Investigation 13 1 8 $7,516 $614 $226 $125 ([ Fy o1 $0

- High 2 Interim Actions 1) 0(0) $161 $21 $0 $0 EY02 $0

Sitesin Medium 0 Design 7 1 1 $646 $179 $138 $0

Progress FY03 $0

rative Risk Low 0 RA-C 8 1 1 $2,143 $23 $0 $0

-Relative Ri

Category NotEvduated | 5 | RA-O(LTO) 0 0 0 $0 $0 $0 $o]| FY04 $1,021
NotRequired | 5 LTM 0 0 4 $0 $0 $200 $0|| FYOS $176

Total Number of Sites 22 Total $10,466 $837 $564 $125 || FY99-2011** $8,544

Progressin FY98

Expanded Hydrogeologic investigation (HI). Total monitor
wellsinstalled is 13. Planned Phase Il of HI as per NM
Environ Dept Regulations. Completed funding request.
$138K

Progress Planned for FY99-FY 00

FY99: Complete Hydrogeologic Invest and pump test thru
contract. FY00: Contract for groundwater abatement as
recommended site closure.

‘ ARMY - AMITYVILLE USARC /NY22104NY 00200

Progressin FY98

Site 7 - The USTswere removed in FY98. If additional
Siteswith Response Complete 6 Investigation 6 1 0 FUND $0 $0 $0 $30 EYo1 $10 remediation is required, it will be performed in FY00.
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $10
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $10(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 2 0 1 $0 $0 $0 $0 $11 Site 7 - No funding for 99, RI funds programmed for 2000.
Category NotEvauated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $11
Total Number of Sites 7 Total $0 $0 $0 $30 || FY 99-2015** $1,502
@ ARMY - FORT DRUM / NY 221402028100 Progressin FY 8
RI/FS/RA at FTD-007 (phyto); RA at FTD-008 (cover);
Siteswith Response Complete | 41 | Investigation 45 3 0 FUND $10,348 $714 $777 $20|| eyo1 697 || RIFSa FTD-030 (risk); IRA a FTD-030; LTO at FTD-080,
’ FTD-091; LTM at FTD-007, FTD-008, FTD-022, FTD-024,
High 2 Interim Actions A7) 2(4) FUND $12,376 $22 $515 $510 FY02 2,486 FTD-030, FTD-031, FTD-072, FTD-076,FTD-091.
Sitesin Medium 2 Design 9 2 2 FUND $6,947 $4 $10 $35
Progress FYO03 $1,450|| Progress Planned for FY99-FY00
Relative Rik Low 2 RA-C 9 2 4 FUND $15,129 $1,027 $10 $370 IRA at FTD-007 (phyto): IRA/RA/RDIFS at FTD-030;
Category NotEvauaed | 0 | RA-O(LTO) 0 2 2 $1,182 $456 $755 $825 || FY04 $1,517|( RD/RA at FTD-089; RA at FTD-112(excavation); LTO a
FTD-030, FTD-091; LTM at FTD-007,FTD-008, FTD-022,
Not Required 1 LTM 0 8 0 $1,010 $390 $533 $528 || FYO5 $1,318 | FTD-024, FTD-030, FTD-031, FTD-088, FTD-089, FTD-001.
Total Number of Sites 48 Total $46,992 $2,613 $2,600 $2,288 || FY 99-2030* * $42,301
‘ ARMY - ORANGEBURG USARC / NY 22104NY 05000 Progressin FY98
Site 16 -
Sites with Response Complete 17 Investigation 17 1 0 FUND $3 $0 $80 $20|[ Fyo1 $61
- - - No activities performed in 1998.
o High 0 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $103
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $73|| Progress Planned for FY99-FY00
o Low 0 RA-C 1 0 1 $0 $0 $0 $0 Ste16
-Relative Risk EY04 sa2|[ >
Category NotEvaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 ) o
$0 Continue RI activitiesin 1999 & 2000.
Not Required | 0 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 18 Total $3 $0 $80 $20 || FY 99-2015** $3,009

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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